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ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 08:31:56
CONTID: C16106 ESTIMATE NO: 0007 FINL SPEC YR:2005
PCN: 16106-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 224.( DAYS TIME ALLOW: 5/21/20( FIXED COMPLETION DAT
GEORGETOWN RXFL MITIGATION CHU PERCENT TIME: 99.56 ORIG TIME ALLOW: 3/27/20( FIXED COMPLETION DAT

PROJECT NO: IM0703-323

GEORGETOWN RXFL MITIGATION CHUTE 2 AND 3

NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 07/02/2008 DATE TIME STARTED 10/10/2007
995 NORTH 5TH AVENUE DATE LET 08/30/2007 DATE WORK BEGAN
DATE AWARDED 09/10/2007 DATE TIME STOPPED 05/20/2008
DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED 05/20/2008
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 10/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,002,852.61 PARTICIPATING $ 1,002,852.63 $ 3,316.45
AWARD PROJECT AMT: $ 1,011,002.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,002,852.63 3,316.45
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,002,852.63 3,316.45
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 15,165.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,002,852.63 18,481.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,002,852.63 18,481.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,481.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16106-BID ESTIMATE RUN 07/02/2008
PROJECT: IM0703-323 ESTIMATE NO: 0007 08:31:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0010 203-01582 TRUCK (DUMP) 42.000 42.000
HOUR 0.000 0.00
240.00000 42.000 10,080.00
0015 203-01590 FRONT END LOADER (RUBBER TIRE) 5.000 5.000
HOUR 0.000 0.00
130.00000 5.000 650.00
0020 203-02300 ROCK SCALER 27.000 27.000
HOUR 0.000 0.00
160.00000 27.000 4,320.00
0025 208-00002 EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0030 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0035 210-01170 RESET GUARDRAIL TYPE 7 1,170.000 1,170.000
LF 0.000 0.00
24.00000 1,170.000 28,080.00
0040 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
529.16000 0.000 0.00
0045 607-11575 *ROCK FALL FENCE 120.000 120.000
LF 0.000 0.00
1,105.54000 120.000 132,664.80
0050 607-55030 *MESH POST 6.000 6.000
EACH 0.000 0.00
10,212.08000 6.000 61,272.48
0055 607-55031 *MESH POST (SPECIAL) 4.000 4.000
EACH 0.000 0.00

10,945.08000 4.000 43,780.32
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PCN: 16106-BID ESTIMATE RUN 07/02/2008
PROJECT: IM0703-323 ESTIMATE NO: 0007 08:31:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 607-55050 MESH ANCHOR (SPECIAL) 95.000 95.000
EACH 0.000 0.00
1,348.82000 95.000 128,137.90
0065 607-55100 *WIRE MESH 148,061.000 148,061.000
SF 0.000 0.00
1.30000 148,061.000 192,479.30
0070 607-55101 *CABLE NET 14,000.000 14,000.000
SF 0.000 0.00
17.68000 14,000.000 247,520.00
0075 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
45,086.39000 1.000 45,086.39
0080 630-00000 *FLAGGING 367.000 367.000
HOUR 0.000 0.00
21.47000 367.000 7,879.49
0085 630-00007 *TRAFFIC CONTROL INSPECTION 3.000 3.000
DAY 0.000 0.00
78.56000 3.000 235.68
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 49.000 49.000
DAY 0.000 0.00
628.46000 49.000 30,794.54
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 4.500
EACH 0.500 104.75
209.49000 5.000 1,047.45
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400
EACH 1.600 125.70
78.56000 16.000 1,256.96
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 27.000
EACH 3.000 439.92
146.64000 30.000 4,399.20
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 1.400 205.30
146.64000 14.000 2,052.96
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PCN: 16106-BID ESTIMATE RUN 07/02/2008
PROJECT: IM0703-323 ESTIMATE NO: 0007 08:31:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 446.000 401.400
SF 44.600 1,168.07
26.19000 446.000 11,680.74
0120 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.900
EACH 0.100 523.72
5,237.20000 1.000 5,237.20
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 1.000 0.900
TYPE)
EACH 0.100 209.49
2,094.88000 1.000 2,094.88
0130 630-80359 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
DAY 0.000 0.00
115.22000 4.000 460.88
0135 630-80360 *DRUM CHANNELIZING DEVICE 30.000 27.000
EACH 3.000 94.26
31.42000 30.000 942.60
0140 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
62.85000 0.000 0.00
0145 630-80380 *TRAFFIC CONE 250.000 225.000
EACH 25.000 131.00
5.24000 250.000 1,310.00
0150 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 15.000 13.500
DAY 1.500 314.24
209.49000 15.000 3,142.35
0155 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16106-BID ESTIMATE RUN 07/02/2008
PROJECT: IM0703-323 ESTIMATE NO: 0007 08:31:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT BILLINGS 19,033.890 19,033.890
DOL 0.000 0.00
1.00000 19,033.890 19,033.89
CAT 0200 CURRENT AMT $ 985,640.01 $ 3,316.45$ 985,640.01

CAT NO0400 CONSTRUCTION ENGINEERING

0180 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,256.28000 1.000 16,256.28
0185 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
956.32000 1.000 956.32
CAT 0400 CURRENT AMT $ 17,212.60 $ 0.00$ 17,212.60

PROJECT TOTAL CURRENT AMT § 1,002,852.61 $ 3,316.45 $ 1,002,852.61



